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4831-8293-3731 

March 30, 2021 

VIA OVERNIGHT DELIVERY

Ms. Marlene H. Dortch 
Secretary 
Federal Communications Commission 
Office of the Secretary 
9050 Junction Drive 
Annapolis Junction, MD 20701 

Re: W282BP, Charlotte, NC 
Fac. ID No. 157782 
Request for Extension of Silent STA and Section 312(g) Relief 

Dear Ms. Dortch: 

On behalf of 4QZK AOJMK 4WTGJIGXYOSM 5TWUTWGYOTS $aBlue Ridgeb%& YNK QOIKSXKK TL FM 
Translator Station W282BP, Charlotte, NC, this letter requests that the Commission exercise its 
discretion and extend special temporary authority for W282BP to remain silent for an additional 
six-RTSYN UKWOTJ aYT UWTRTYK KVZOY^ GSJ LGOWSKXXb UZWXZGSY YT BKIYOTS ,*+$M% TL YNK

Communications Act of 1934, as amended,1 due to delay caused by the global COVID-19 
pandemic.  A request for extension of W282BPcs silent STA is pending in FCC File No. 
BLESTA-20210312AAF.  

Blue Ridge acquired W282BP on July 15, 2020, pursuant to FCC File No. BAL-
20200504AAN.  Prior to the acquisition, W282BP went silent on March 31, 2020, pursuant to 
FCC File No. BLSTA-20200402AAE in connection with an anticipated relocation of the 
YWGSXROYYKW LGIOQOY^( ?S >T[KRHKW +-& +)+)& YNK =KJOG 4ZWKGZ K]YKSJKJ F+0+4@cX XOQKSY

special temporary authority to April 1, 2021, in FCC File No. BLESTA-20201013AAN.  At the 
time of the last extension, Blue Ridge had anticipated that the transmitter relocation pursuant 
F+0+4@cX ROSTW RTJOLOIGYOTS ITSXYWZIYOTS UKWROY OS 855 <=B 8OQK >T( 0000113597 (the 
aConstruction Permitb% would be completed and that W282BP would return to air in a few 
weeks.   

Blue Ridge has diligently pursued construction of the directional facility authorized in the 
Construction Permit so that W282BP can resume broadcasting as soon as possible.  Blue Ridge 
ordered the antenna from Electronics Research, Inc. $aERIb% TS >T[KRHKW *0& +)+)( 7A:

accepted the order the next day and orally estimated that it would take three weeks for 

1   47 U.S.C. § 312(g) 




